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EnSafe / Allen & Hashall 
a joint venture for professional services 
572.0 Summer Trees Dr. SUite 8 Memphis, TN 38134 

(901) 383-9115 Fax (901) 383-1743 

MEMORANDUM 

TO: Mark Taylor/David Poner, SOUTHDIV 
Tonya Barker/Rob Williamson, NAS Memphis 
Jack Cannichael, USGS 
David WIlliams, EPA 
Jim Morrison/Jordan English/Clint Willer, TDEC 

FROM: Lawson Anderson, E/A&H}Jr 
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SUBJECT: Project Update #6 and Projected Schedule of Activities; NAS Memphis RFI; 
Millington, Tennessee; CTO-094 

DATE: January 3, 1995 

DPT SURVEY: The Assembly A DPT survey was completed on December 21. All samples 
at SWMUs 1, 8, and 60 were below detection limits (BDL). At SWMU 3, all samples were 
BDL except the one shallow methylene chloride hit that was resampled and reported as BDL the 
second time. Two additional locations were sampled at SWMU 3 the week before Christmas 
- in the drive at the east end of the building and further west along SWMU 4 than the location 
of the methylene chloride "hit" (across the street from the drywell). Results for both samples 
were BDL. 

Two additional pushes were also made at SWMU 7 - one near Production Well #1 (6 ppb 1,1-
DCA and 2.6 ppb TCE) and one near Production Well #2 (BDL). These results were confirmed 
by GC/MS at Hydrologic's Frankfort lab. 

At SWMU 5, soil samples were collected at 0-2 ft., 8-10 ft., and 25 ft.; water samples were 
collected at 12-13 ft. and 40+ ft.. No solvents were detected. Petroleum constituents were 
detected in shallow soil and groundwater in areas of known contammation. Soil in the 8-10 ft. 
interval at the old fire extinguisher pits was heavily contaminated. 

DRILLING ACTIVITIES: Northstar Drilling personnel from their Ohio office will arrive at 
the base Friday of this week to set up, decon their rigs, obtain vendor passes, etc .. E/ A&H and 
USGS will meet them at the main gate at 0900 hours. Additional Northstar personnel from their 
Minnesota office will mobilize over the weekend. The kickoff/safety meeting for drilling will 
be held at 0830 hours on Monday, January 9 at the E/A&H field office trailer. Drilling 
activities will be conducted on a 10 days on, 4 days off schedule. Northstar will have two 
rotasonic drill rigs onsite. 
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USGS (Jack Cannichael, Bill Parks) and E/A&H (Lawson Anderson, Ginny Gray, Ben Brantley)
met on December 28 to review DPT results and develop drilling strategies for each Assembly
A SWMU. A separate summary of this meeting with site maps is being prepared for BCT
review. Upon BCT concurrence, the MSCHD permit will be modified and locating of utilities
at drilling sites will be coordinated with base personnel.

IDW DRUMS: E/A&H is attempting to locate a rental truck with Tommy Lift to move the
IDW drums generated to date to the permitted storage facility.

SWMU 45 INTERIM MEASURE: Soil samples collected at depths of 5 and 10 feet were all
BDL for GRO-TPH (10 mg/kg DL), DRO-TPH (10 mg/kg DL), and BTEX (0.1 mg/kg DL for
each constituent). The only sample with positive results was the sample from the bottom of the
excavated area (58 lng/kg DRO, 24 mg/kg GRO, and 0.4 mg/kg xylenes). The 82 mg/kg TPH
concentration (GRO +DRO) for this sample is less than the UST soil cleanup standard of 100
mg/kg. The 0.4 mg/kg BTEX concentration is also less than the UST soil cleanup standard of
10 mg/kg.

Appendix IX metals and the FOO1;.F005 solvent scan were mistakenly not requested when the
samples were shipped to the laboratory. This error was caught before holding times expired and
the tests were requested. Results are expected within two weeks.

GRAY AREA INVESTIGATION: Data is being reviewed for completeness. A summary of
preliminary results will be prepared ASAP.

ASSEMBLY B SIPs: The Draft Assembly B SIPs will be distributed today or tomorrow.

ASSEMBLY C SIPs: Preparation of the Draft Assembly C SIPs is now underway. Jay'
Cornelius of E/A&H will be contacting Rob Williamson to set up a site visit to look at sites,
review engineering drawings, etc.

AERIAL MAPPING: Bids will be due Monday, January 9. Vendors have indicated thatthe
base map can be delivered within 4 to 6 weeks of the notice to proceed, so we should be able
to have the product in hand by early to mid-February.


